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FORWARD

This document is prepared specifically for the efforts related to this project.
Since many factors will influence progress, this document will be updated and
kept current as the project advances. Questions concerning this document
should be directed to the Corps of Engineers, Omaha District Project Manager
for the Southern Nevada Public Lands Management Act Project, Ms. Kimberlee
K. Mulhern at commercial (402) 221-7735. Information and comments may be
faxed to (402) 221-7769, e-mail address:

kimberlee.k.mulhern@usace.army.mil

Written inquiries can be mailed to:

Commander

Omabha District, Corps of Engineers
ATTN: CENWO-ED-GG (Mulhern)
106 South 15th Street

Omaha NE 68102
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PROJECT MANAGEMENT PLAN
SOUTHERN NEVADA PUBLIC LANDS MANAGEMENT ACT PROJECT
CLARK COUNTY, NEVADA

1.0 PROJECT INFORMATION
1.1 Location

The Southern Nevada Public Lands Management Act (SNPLMA) Project site
includes Clark County areas surrounding Las Vegas, Nevada. The project is
located within the boundaries of the Los Angeles District of the Corps of
Engineers and is being performed by a virtual team of Corps personnel from Los
Angeles (CESPL), Sacramento (CESPK), and Omaha (CENWO) Districts. The
federal partners with the Corps for this project include the Department of the
Interior's Bureau of Land Management (BLM) and the National Park Service
(NPS) and the Department of Agriculture, United States Forest Service (USFS).
Funding for the project was provided to these three agencies by the SNPLMA.
Other stakeholders include the Nevada Division of Minerals (NDOM). This effort
includes four SNPLMA projects. One has both NPS and USFS as partners (the
Round 5 cultural, biological, and plant surveys), one has only NPS (the Round 6
backfills), and two are only BLM (the Round 4 and Round 5 bat gates and
cupolas).

1.2 History

SNPLMA became law in October 1998. It allows BLM to sell public land within a
specific boundary around Las Vegas, Nevada. Proceeds from those sales are
then made available for certain types of projects. Projects that are funded by
SNPLMA are submitted each year to the Secretary of Interior for approval. The
Secretary has approved six years of funding (six rounds) since 1998.

1.3 Project Goals

The goal of this project is to appropriately secure abandoned mine sites to
prevent unsafe access by the public. Where the abandoned mine sites are
inhabited by bat populations, public access will be prevented by the installation of
bat gates or cupolas on the openings into the mines (adits, shafts, etc.).
Otherwise, access will be prevented by backfilling the openings into the mines in
a manner that will not damage features of cultural interest or significant flora and
fauna at the sites. At a minimum of 330 abandoned mine sites, cultural surveys
will be managed by CESPL, and biological and plant surveys will be performed
by CESPK. Based on the results of these surveys, these abandoned mines will
be either backfilled or secured with bat gates/cupolas by CENWO.



1.4 Corps of Engineers/BLM Agreements

This project is being performed under an IntraGovernmental Order (IGO)
between the Department of the Interior, Bureau of Land Management, Nevada
State office (BLM-NSO) and the CESPK. A copy of the IGO is provided in
Appendix B.

1.5 BLM Actions to Date

The project was initiated in June 2006. The BLM Nevada State Office has
obligated $1,558,613.00 to Sacramento District (CESPK) for reimbursable work
under the IGO referenced in Section 1.4 above.

1.6 USACE/BLM Actions to Date

An initial meeting attended by USACE personnel with BLM, NPS, USFS, and
NDOM occurred on 28 and 29 June 2005. BLM, NPS, and USFS personnel
collectively developed a scope of work for the project. The scope of work,
Determination and Findings (D&F), and IGO were provided to CESPK in
February. A site visit occurred 21 and 22 March 2006. The IGO was signed by
the CESPD Commander on 31 May 2006. BLM-NSO received a signed copy of
the 1GO on 12 June 2006 and initiated obligation of funds. These funds have
been transmitted by Sacramento District to Omaha District for further distribution
to all USACE districts, contract awards, project management, technical support,
and in-house technical efforts. The final list of 330 Priority Sites was provided by
BLM on 05 July 2006. Distribution of funds to CESPK and CESPL were occurred
the week of 10 July 2006.

1.7 Next Steps

1.7.1 Next Steps for BLM

BLM-NSO will prepare a D&F and amend the IGO to include obligation of Round
6 funds. BLM-NSO and NDOM personnel will lead a site visit with the USACE
PM on 26 July 2005.

1.7.2 Next Steps for USACE and BLM

Once received from BLM-NSO, the amended IGO will be signed and returned.
Once the signed amended IGO is received by BLM-NSO, they will initiate
obligation of the Round 6 funds.

A contract for cultural surveys will be awarded and managed by the Los Angeles
District Corps office. Biological and plant surveys will be performed by
Sacramento District in-house personnel. Omaha District will provide project
management, funds management, and reporting, as well as either backfill of



mine openings or construction and installation of bat gates and/or cupolas as
appropriate.

1.8 Authorization Language

Interagency and International Services (11S) is the U.S. Army Corps of Engineers
(Corps) program under which the Corps provides technical assistance to non-
Department of Defense (DOD) federal agencies, state and local governments,
Indian Nations, private U.S. firms, international organizations, and foreign
governments. Most IIS is reimbursable support services. The most common
authorities in the IIS program are the Economy in Government Act (Economy
Act, or 31 USC 1535), the Intergovernmental Cooperation Act (Thomas
Amendment, or 31 USC 6505), and the Chief's Economy Act (10 USC
3036(d)(2)). The Intergovernmental cooperation act authorization authorizes
federal agencies to provide support to State or Local governments and is not
applicable in this Nevada RAMS concept. Services provided by the remaining
authorities may include contracted or in-house services for all phases of project
execution including study, design, and construction. Projects may include any
phase of regulatory compliance, restoration, reclamation, or remediation. An
Interagency Agreement (IAG) should be in effect prior to arranging IIS services.

1.8.1 Economy in Government Act

Title 31, Subtitle Il, Chapter 15, Subchapter IlI
§ 1535. Agency agreements

(&) The head of an agency or major organizational unit within an agency may
place an order with a major organizational unit within the same agency or
another agency for goods or services if—

(1) amounts are available;

(2) the head of the ordering agency or unit decides the order is in the best

interest of the United States Government;

(3) the agency or unit to fill the order is able to provide or get by contract

the ordered goods or services; and

(4) the head of the agency decides ordered goods or services cannot be

provided by contract as conveniently or cheaply by a commercial

enterprise.
(b) Payment shall be made promptly by check on the written request of the
agency or unit filling the order. Payment may be in advance or on providing the
goods or services ordered and shall be for any part of the estimated or actual
cost as determined by the agency or unit filling the order. A bill submitted or a
request for payment is not subject to audit or certification in advance of payment.
Proper adjustment of amounts paid in advance shall be made as agreed to by
the heads of the agencies or units on the basis of the actual cost of goods or
services provided.



(c) A condition or limitation applicable to amounts for procurement of an agency
or unit placing an order or making a contract under this section applies to the
placing of the order or the making of the contract.
(d) An order placed or agreement made under this section obligates an
appropriation of the ordering agency or unit. The amount obligated is deobligated
to the extent that the agency or unit filling the order has not incurred obligations,
before the end of the period of availability of the appropriation, in—
(1) providing goods or services; or
(2) making an authorized contract with another person to provide the
requested goods or services.
(e) This section does not—
(1) authorize orders to be placed for goods or services to be provided by
convict labor; or
(2) affect other laws about working funds.

1.8.2 Intergovernmental Cooperation Act

Title 31, Subtitle V, Chapter 65
8 6505. Authority to provide specialized or technical services

(a) The President may prescribe statistical and other studies and compilations,
development projects, technical tests and evaluations, technical information,
training activities, surveys, reports, documents, and other similar services that an
executive agency is especially competent and authorized by law to provide. The
services prescribed must be consistent with and further the policy of the United
States Government of relying on the private enterprise system to provide
services reasonably and quickly available through ordinary business channels.
(b) The head of an executive agency may provide services prescribed by the
President under this section to a State or local government when—
(1) written request is made by the State or local government; and
(2) payment of pay and all other identifiable costs of providing the services
is made to the executive agency by the State or local government making
the request.
(c) Payment received by an executive agency for providing services under this
section shall be deposited to the credit of the principal appropriation from which
the cost of providing the services has been paid or will be charged.
(d) The authority under this section is in addition to authority under another law in
effect on October 16, 1968.

1.8.3 Chief's Economy Act (10 USC 3036(d)(2))

Title 10, Subtitle B, Part |, Chapter 305, § 3036

(d) (2) Under the supervision of the Secretary, the Chief of Engineers may accept
orders to provide services to another department, agency, or instrumentality of



the United States or to a State or political subdivision of a State. The Chief of
Engineers may provide any part of those services by contract. Services may be
provided to a State, or to a political subdivision of a State, only if—
(A) the work to be undertaken on behalf of non-Federal interests involves
Federal assistance and the head of the department or agency providing
Federal assistance for the work does not object to the provision of
services by the Chief of Engineers; and
(B) the services are provided on a reimbursable basis.

2.0 ORGANIZATION, RESPONSIBILITIES
2.1 Organizational Breakdown Structure (OBS)

The OBS listed below depicts the organizations that will be involved in the
execution of this project. The symbol will be used to reference the responsible

organization.

ORGANIZATION SYMBOL
Bureau of Land Management, Nevada State Office BLM-NSO
Las Vegas Field Office BLM-LVFO
National Park Service NPS
U.S. Army Engineer Division, Northwestern Division CENWD
US Army Engineering District, Omaha District CENWO
Commander CENWO-DE

Deputy Cdr. Project Management
Program Analysts

CENWO-PM-DDE
CENWO-PM-PA

Engineering Division CENWO-ED
Project Management/Technical Lead CENWO-ED-GG
Contracting Division CENWO-CT
U.S. Army Engineer Division, South Pacific Division CESPD
US Army Engineering District, Los Angeles District = CESPL
Commander CESPL-DE
Chief, Planning Division CESPL-PD
Chief, Environmental Resources Branch CESPL-PD-R
Archeologist/Technical Lead CESPL-PD-RN
Contracting Division CESPL-CT
US Army Engineering District, Sacramento District ~ CESPK
Commander CESPK-DE
Deputy Cdr. Project Management CESPK-PM-DDE
Program Analyst CESPK-PM-M
Planning Division CESPK-PD
Biologist CESPK-RP
U.S. Forest Service USFS
State of Nevada
Division of Minerals NDOM



2.2 Responsibilities

2.2.1 Bureau of Land Management

BLM is responsible for:

Assuring actions fulfill federal and state regulatory requirements,

Identifying environmental compliance standards,

Draft/final approval of project scopes,

Final approval of project deliverables,

Co-project management in coordination with CENWO,

Technical review and comment in the development of project objectives and
priorities, and

Coordination with Nevada State Agencies.

2.2.2 National Park Service

NPS is responsible for:

Assuring actions fulfill federal and state regulatory requirements,

Identifying environmental compliance standards,

Draft/final approval of project scopes,

Final approval of project deliverables,

Co-project management in coordination with CENWO,

Technical review and comment in the development of project objectives and
priorities, and

Coordination with Nevada State Agencies.

2.2.3 United States Army Corps of Engineers

2.2.3.1 Omaha District

CENWO is responsible for:

Performing Project Manager functions in close coordination with BLM, NPS,
and USFS as defined in the IAG TO negotiated,

Execution, coordination and review of required work,

Preparing, negotiating, and awarding contract task orders and modifications as
needed,

Contract oversight and funding disbursement,

Assuring environmental compliance for actions,

Overall funding disbursement, and

Final project audit.



2.2.3.2 Los Angeles District

CESPL is responsible for:

Execution, coordination and review of required work,

Preparing, negotiating, and awarding contract task orders and modifications as
needed,

Contract oversight and funding disbursement, and

Assuring environmental compliance for actions.

2.2.3.3 Sacramento District

CESPK is responsible for:

Execution, coordination and review of required work and
Assuring environmental compliance for actions.

2.2.4 United States Forest Service

NPS is responsible for:

Assuring actions fulfill federal and state regulatory requirements,

Identifying environmental compliance standards,

Draft/final approval of project scopes,

Final approval of project deliverables,

Co-project management in coordination with CENWO,

Technical review and comment in the development of project objectives and
priorities, and

Coordination with Nevada State Agencies.

2.2.5 State of Nevada, Division of Minerals

NDOM is responsible for:

Draft/final approval of project scopes,

Final approval of project deliverables,

Co-project management in coordination with CENWO,

Technical review and comment in the development of project objectives and
priorities, and

Coordination with federal agencies.



3.0 FUNDING
3.1 Available Funding as of February 2007

CESPK received the obligation for $1,558,613 for reimbursable work under the
IGO from BLM in mid-June 2006 and for $339,500 in December 2007. Funds
were provided as follows:

Cultural Surveys -- $657,877

Biological and Plant Surveys -- $465,242
Round 4 Bat Gates and Cupolas -- $46,000
Round 5 Bat Gates and Cupolas -- $389,494
Round 6 Backfills -- $339,500

On 29 June 2006, CESPK transmitted $1,558,613.00 to CENWO for project
management, technical and other support, and technical assistance contract
awards. On 28 December 2007, CESPK transmitted $339,500 to CENWO for
project management and technical and other support.

3.2 Administrative Costs

The estimated Corps of Engineers administrative cost for Supervision and
Review (S&R) for project management and technical support for this project is
8%. This figure includes any costs associated with the administration of the
proposed project. Funding for administrative costs is broken down as follows:

Cultural Surveys -- $52,630

Biological and Plant Surveys -- $37,220
Round 4 Bat Gates and Cupolas -- $3,680
Round 5 Bat Gates and Cupolas -- $31,160
Round 6 Backfills -- $27,160

3.3 Contract Execution Summary/ To Date:

Contracting actions will be required for the Cultural Surveys and Round 5 Bat
Gates and Cupolas. Cultural surveys contract totals $603,000 for 343 sites. An
estimated $5,000 will be utilized for a contract for Bat Gate and Cupola
construction and installation training using Round 5 funds.

3.4 Corps In-house Technical Services

The remainder of funds will be utilized for in-house technical services and related
expenses by Corps personnel as follows:

e Cultural Surveys -- $0
e Biological and Plant Surveys -- $428,022



e Round 4 Bat Gates and Cupolas -- $42,320
e Round 5 Bat Gates and Cupolas -- $358,334
e Round 6 Backfills -- $312,340

3.5 Future Funding Levels

No additional funding is anticipated as of February 2007.
4.0 SCHEDULE

Key Milestones for this project are as follows:

Draft Project Management Plan Submitted for Review — mid-July 2006

Final Project Management Plan Submitted — Revised as needed

Cultural Surveys Award Task Order — NLT 04 August 2006

Cultural Surveys Completed — early September 2007

Begin Biological and Plant Surveys — early August 2006

Biological and Plant Surveys Completed (including all reports) — NLT 30

September 2009

e Round 4 Bat Gate/Cupola Installations Completed — Fall 2006 (temperatures
permitting)

e Round 5 Bat Gate/Cupola Installations Started — Fall 2006 (temperatures
permitting)

e Round 5 Bat Gate/Cupola Installations Completed — NLT 30 September 2009

5.0 SCOPE OF WORK
5.1 Project Manager Role

The Project Manager (PM) is responsible and accountable for successful
completion and delivery of project products to customers within established
costs, schedules and quality parameters. The PM provides leadership to the
multi-disciplined, multi-district virtual project team with responsibility for assuring
that the project stays focused on the customer's needs and expectations and that
all work is integrated and done in accordance with a management plan and
approved business processes. The PM assures that the customer’s interests are
properly represented within USACE and serves as the primary point of contact
between the customer and the Corps. The PM can make district commitments
within pre-assigned constraints as defined in the management plan in
coordination with the Contracting Office (CENWO-CT).

5.2 Task Description:
The current Scope of Work includes 4 tasks:

e Cultural Surveys



Biological and Plant Surveys
Round 4 Bat Gates/Cupolas
Round 5 Bat Gates/Cupolas
Round 6 Backfills

6.0 ACQUISITION STRATEGY

The acquisition strategy for the cultural surveys for this project will utilize an
existing Indefinite Delivery/Indefinite Quantity (IDIQ) contract managed by
CESPL. The acquisition strategy for training in the construction and installation
of bat gates and cupolas will utilize a project order for the preferred expert
selected by the project team. The schedule provides for contract award for the
cultural surveys in early August 2006 and for the bat gate/cupola training before
the end of September 2006.

7.0 REPORTING REQUIREMENTS

Due to the number of complex elements in this project, there are multiple
reporting requirements. These requirements are identified and described below.

7.1 Tracking Spreadsheet

The Corps of Engineers will develop and maintain a spreadsheet tracking the
progress for this project. This spreadsheet will be updated at least monthly and
posted to a password-secured FTP site accessible to project team members.

Key information to be tracked for each of the sites includes, but is not necessarily
limited to:

Hazard ldentification Number
Township, Range, Section, Quarter Section
Topographic Sheet

Hazard Rank

Hazard Type

UTM Coordinate North

UTM Coordinate East

Physical Security in Place
Physical Security Method
Security Installation Date

Mine Name

Land Management Agency
SNPLMA Round Funding

Start of Cultural Surveys
Completion of Cultural Surveys
Start of Biological/Plant Surveys
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Completion of Biological/Plant Surveys
Cleared for Backfill

Backfill Date

Bat Gate/Cupola Round Funding
Cleared for Bat Gate

Bate Gate Complete

Cleared for Cupola

Cupola Complete

Remarks

7.2 Monthly Progress Reports

A monthly progress report will be provided to the project team. Information
supplied in the report will include, but not necessarily be limited to, the following
items:

¢ Round 4 Funding
o Total Funds Provided
o0 Funds Expended Prior Months
o Funds Expended Current Month
o Total Funds Expended
0 Round 4 Bat Gates/Cupolas Installed
e Round 5 Funding
o0 Cultural Surveys Status
= Total Funds Provided
» Funds Expended Prior Months
= Funds Expended Current Month
= Total Funds Expended
o0 Biological/Plant Surveys Status
» Total Funds Provided
Funds Expended Prior Months
Funds Expended Current Month
Total Funds Expended
Biological/Plant Surveys Started
e Prior Month
e Current Month
Biological/Plant Surveys Completed
e Prior Month
e Current Month
0 Bat Gates/Cupolas Status
= Total Funds Provided
Funds Expended Prior Months
Funds Expended Current Month
Total Funds Expended
Bat Gates/Cupolas Identified
e Prior Month

11



e Current Month

= Bat Gates/Cupolas Completed
e Prior Month
e Current Month

7.3 Biological and Plant Survey Reports

The CESPK biologist will provide completed biological and plant survey reports
to the USACE PM on a weekly or bi-weekly basis. This information will be
tracked in the spreadsheet. A description of work completed for the current
month will be provided by CESPK to USACE PM monthly for inclusion in the
Monthly Progress Report.

= Biological/Plant Surveys Started
e Prior Month
e Current Month
= Biological/Plant Surveys Completed
e Prior Month
e Current Month

7.4 Cultural Survey Report

A description of work completed for the current month will be provided by CESPL
to USACE PM monthly for inclusion in the Monthly Progress Report.

7.5 Bat Gate/Cupolas Installation Reports

Installation diagrams with photos will be provided upon completion of the
installation of either a bat gate or a cupola. A new data sheet will be developed
for documentation of the installations and will be provided to the project team for
review and comment.

7.6 Backfill Reports

Backfill reports with photos will be provided upon completion of backfill. A new
data sheet will be developed for documentation of the backfills and will be
provided to the project team for review and comment.

8.0 QUALITY CONTROL/QUALITY ASSURANCE (QC/QA) PLAN

Quality Management is a comprehensive program to insure quality in all phases
of the project. Quality Control (QC) is a contractor responsibility. QC plans will
be developed by the contractor and included in the site specific work plans. The
contractors QC plan will be reviewed as a part of the work plan review process.
Omaha District will monitor the contractor's QC program for effectiveness.
Quality Assurance (QA) is the Government’s program to verify the effectiveness
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of QC plans.

The Project Manager and stakeholders have a shared responsibility for quality of
projects. Successful execution of quality projects requires that all functional
elements and disciplines work together.

9.0 SAFETY PLAN

Safety integration into all business processes is an essential and invaluable
asset. In accordance with (IAW) ER 5-1-11, Program and Project Management,
new business practices require the development of a Project Management Plan
(PMP). Safety integration is an essential part of every PMP in order to effectively
protect our employees.

Safety is our primary concern for the activities on-site. For Corps led projects, a
Government representative is required to monitor contractor activities from a
quality assurance viewpoint. This includes the contractor's safety program.
Under the terms of the contract, FAR 52-212-3 Stop-Work Order clause of the
basic contract, the Contracting Officer has full authority to require the contractor
to take any steps deemed necessary for maintaining safe operating conditions.

The contractor is obligated by the terms of the contract to protect the lives and
health of persons exposed to their operations and to safeguard property and
equipment from accidental loss or destruction. All work shall be conducted in
accordance with the requirements in EM 385-1-1, Safety and Health
Requirements manual, dated November 2003 and all changes posted at:

http://www.hg.usace.army.mil/soh/em385/changes/3nov03changes.htm

on the date of solicitation, as well as federal state and local codes and standards.
When a difference in standards exists, the most stringent standard applies.

In addition to being a contract requirement, a well-planned and conscientiously
applied accident prevention program is essential to the efficiency, quality, and
scheduling of work and the minimization of costs. The prime contractor is
responsible for informing their subcontractors of the safety provisions under the
terms of the contract and the penalties for noncompliance, coordinating the work
to prevent one craft from interfering with or creating hazardous working
conditions for other crafts, and inspecting subcontractor operations to ensure that
accident prevention responsibilities are being carried out. Public safety is
paramount. Sites must be secured from public access.

Unsafe practices will not be tolerated. Reckless behavior or disregard of safety
and health requirements will not be allowed to exist on Corps of Engineer
projects. If any contractor employee endangers his own life, the lives of others or
property by disregard of safety and health requirements, the contractor shall be

13



informed of the employee and his unacceptable attitude towards accident
prevention. The contractor will be reminded of the contract requirements and be
instructed to immediately resolve the problem.

When a Corps of Engineers employee identifies an immediate endangerment to
life or health (eminent danger), a Stop-Work Order may be issued. Situations in
this category include, but are not limited to, workers being crushed, buried,
electrocuted, suffocated, thrown from moving equipment, falling, drowning, being
blown up, etc. If any of the aforementioned safety concerns should arise, the
following steps will be taken:

The PM or Corps employees on-site will instruct the contractor to immediately
remove workers from the area of danger or to desist from the dangerous
operation or practice.

If a representative of the contractor is not at the site, the PM or Corps employee
on-site will order the workers to remove themselves from the dangerous location
or to cease the dangerous operation or practice.

The PM or Corps employee on-site will ensure that the work is not resumed in
the area of danger and that workers will not be involved in the operations or
practices until recommendations for corrections have been fully complied with.

Defective equipment will not be operated until all deficiencies are corrected and
the equipment meets inspection and testing requirements.
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APPENDIX A
LOCATION MAP
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APPENDIX B
PRIMARY POINTS OF CONTACT

Bureau of Land Management
Nevada State Office

ATTN: Chris Ross

1340 Financial Blvd.

P.O. Box 12000

Reno NV 89520-0006

(775) 861-6571

Bureau of Land Management
Las Vegas Field Office
ATTN: Edward Seum

4701 N. Torrey Pines Drive
Las Vegas NV 89130-2301
(702) 515-5070

National Park Service

Lake Mead National Recreation Area
ATTN: Bryan Moore

601 Nevada Way

Boulder City, NV 89005
702-293-8901

U.S. Army Corps of Engineers
Omaha District

ATTN: CENWO-ED-GG (Mulhern)
106 S. 15th Street

Omaha NE 68102-4978

(402) 221-7735

U.S. Army Corps of Engineers
Sacramento District

ATTN: CESPK-PD-RP (Clevenger)
1325 J Street

Sacramento CA 95814-2922
(916) 557-6705

U.S. Army Corps of Engineers
Los Angeles District

ATTN: CESPL-PD-RN (Dibble)
915 Wilshire Blvd.

14009

Los Angeles CA 90017
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U.S. Forest Service

Ken Maas

Humboldt-Toiyabe National Forest
1200 Franklin Way

Sparks, NV 89431

775.352.1223

U.S. Forest Service

Steve Fechner

Humboldt-Toiyabe National Forest
1200 Franklin Way

Sparks, NV 89431

775.352.1259

Nevada Division of Minerals
ATTN: Bill Durbin

1771 E. Flamingo Road, 120-A
Las Vegas NV 89119

(702) 486-4344
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APPENDIX C
INTERAGENCY AGREEMENT (IAG) TASK ORDER
BETWEEN
BUREAU OF LAND MANAGEMENT (BLM)
AND UNITED STATES CORPS OF ENGINEERS (USACE)
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funds. “%FI I FR {Sem

This form may be used :o venfy, at the bagmnmg of each Fiscal Year, the amaunt of "Carryover" funas

Agency Addwss (fine 1) {fram GCR}

Agency Address (line 2) (from CCR)

RB

Administrative POC: {Phone # Fax #, Email)

il

rP”r_\:_qecl Title and Description of Waork:

91&5&? 67217
Jacquelyn C. Smith

Fiscal Year {of fundecd amount) Fiscal Penod‘ S

Fundmg Aulhanzatmn expires”

22-Feb-06|
31-Dec-09

13250 ETREET SACRAMENTO, CA 95814

916-567-7422

2006 THRU 2010

14X1109
00-00-8736

17|ri |1 Treasury Account Symbol Appropriation®™ (TAS)
18lr | Agency Location Code (ALC)
Receaiver Department Code=1st 2 digits of ALC
19{r1 |except military
20|{re _|Standard General Ledger’/™ Account (5G!
21[i_ |Business Event Type Code (BETC) -
22lri  |DUNS number (It DOD use ODAAC No)
23 |DUNS + 4 (if applicable)
24| |Obligating Document Number (Order No *IGO#*) |
25|m_|Purchase Order Number (JIA# /)
26 Modification No. .
] [ T e e _—
2841 Contract NMumber
28
30§ |Qty, Unit, Unit Cost, Ling Tmal !
Account Classification Number (P
311 |Activity**)
e ey
3z
33 Cost Center’ and Rmnue}Prﬁﬂt Center™ -
34l [{ACT) Trace Number
354 |JAS Number
36|l |Fiscal Smtio_q_ﬁumber
1

| BC610 2536 1920PH CI25=8465,242 BC610253G1920iC

DoDgga128

BC26=346,000. BCE10 253G19201C
BC29=5389, 49¢ BBCH10 253G 1920PH CI25=5657 877 )
* (Org cods using tems being p

Obj

~ FORMAT for SELLER=0rg Code{Funding Org"}iMo/Yr* (Fiscal
Period"){by FY)|Subactivity|Program Element{Project Code|Budged]
ect Class (Object Class Code®) (Revenue/Profit Centar™ = Saller's)
“* (Org code that earned rev&nue}

FEGFOH Rate bmnq nsuessed by Selier
we Wm !ﬁ -

Authurf.xmg (}fﬁclal‘

4 Ohquaunn Amount {thls au_:_t_lqn} L _ . §1,558.813.00
4 Previous Obﬂgauoﬂ Amount: (info only} g

47 Total OMIgdhOi‘l Amount (Ta!al Amount”} 51,558,613.00
553{;5 T o a( =

43 i

44 Original Funding - I'“uriesnt F'rsnal Y _§0.00
45 Friar Modifications - Current Fiscal Year ~ . Boog
48] [New Modification (number and amount) $0.00
A7 Totatl Authority for Biling Current Fiscal Year

48

50 R (Printad)
51 -
52 Phane Mumbos
53 Date Signad

B 15-

; JU‘.&‘E{‘I S¢hroede), Brigadier Genaral, US Army Commanding
|

_ 22-Feb06

.

$1-May-06

Note: St srosswalk document foe danficati+C43:06850n of

Bol‘x the Seiler 3‘«! t"'e Bu‘zer ::n the Buyers IGO [IA) T
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